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1.0 SIGNIFICANT DEVELOPMENTS DURING 4TH QUARTER 2006 
 
 

• There was no TAP-related correspondence between the Respondents and 
P.I.N.E.S. during the fourth quarter.  Paragraph T of the Technical Assistance 
Plan specifies that the Respondents should receive progress reports on a monthly 
basis.  The reports have not been received by the Respondents. 
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2.0 DEVELOPMENTS ANTICIPATED IN 1ST QUARTER 2007 
 

 
• Work with P.I.N.E.S. as appropriate to identify property owners and gain access 

to RI/FS Work Plan sampling locations. 
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